
 

FMSIB Quarterly Project Report for Dec 2013  

   FMSIB PROJECT # 67 
 

Agency Name and Project Title 
City of Renton 
Green River Valley BNSF/UP Industrial Track 

Project Description 
 

This project constructs shooflies to allow continuous rail operations while the 
BNSF undercrossing is constructed for FMSIB Project #47: Strander Blvd. / SW 
27

th
 St. Connection-Phase 2.  The embankment and utility protection 

improvements will also be used by Sound Transit for their Tukwila Commuter 
Rail Station and by BNSF for their third mainline extension.  

 

Contractor 
Atkinson Construction LLC 
 

Recent Progress 
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad 
tracks, with the tracks remaining in their current location.  
 
The project was awarded to Atkinson Construction LLC and construction began in January 2012.  The eastern bridge was 
completed and BNSF mainline tracks were relocated to the new bridge in April 2013.  Sheet pile and tieback installation, and 
excavation for the western bridge is complete.  Footing, abutments and piers for the western bridge are being poured.  The 
western bridge girders will be delivered the end of January. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 

This project has the same schedule as FMSIB project No. 47. 
 
State funds will be utilized for which phase (s) of the project. Construction. 

Environmental Impacts / Compliance  
 
Project is in compliance with NEPA and SEPA guidelines. 

Federal fund Impacts 
(Federal funds are not  included in this project for which phase(s).) 

Federal funds are not included at this time. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents Approved 12/10 12/10 
 

RW Complete:       02/11 03/11  

Contract Advertised 07/11 08/11  

Contract Awarded 08/11 12/11  

Groundbreaking 01/12 01/12  

Open to Traffic 12/13   

 

Project Cost Summary: 
 
Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

Dollars in  
millions 

0.42 

0.29 

5.20 

5.91 
  

Percent  
of total 

7% 

5% 

88% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 

                          Date      Planned        Revised               Actual 
                              9/11       $                    __________           _________ 
                            11/11       $                    __________           _________ 
                              2/12       $                    __________           __ 0.037__ 
                              5/12       $                    ____0.25 __           __ 0.45___ 
                              8/12       $                    ____1.00 __           __ 0.264__ 
                            11/12       $                    __________           _   0.121__ 
                              2/13       $_____          __________           __ 0.089 __ 
                              5/13       $                    __________           __ 0.289__ 
                              6/13       $                    __________           _________ 
                 Total  11-13       $                   ____1.25___           ___1.25 __ 
 

Carryover of 13-15              $                    _$1.25  ___           _________ 
 

                Total  11-13        $  1.25           __________           ___1.25___ 

     GRAND TOTAL             $  1.25           _$1.25 ____           ___1.25___ 

Agency Contact Information: Keith Woolley (425) 430-7318     -     kwoolley@rentonwa.gov 

Freight Mobility  

Strategic Investment Board 


